



Monthly Report - February2024

Task 1: session backend problem solveing

Assigned by : Jayamani M

Assigned to : Jayamani M

Task type : Task

Assigned Date : 30-01-2024

StartTime : 30-01-2024/03:50 PM

EndTime : 01-02-2024/09:47 AM

Duedate : 30-01-2024

Completed Hours : 1 days

Description : session backend problem solveing for login to user

Task 2: working on quiz system

Assigned by : Jayamani M

Assigned to : Jayamani M

Task type : Task

Assigned Date : 01-02-2024

StartTime : 01-02-2024/10:14 AM

EndTime : 01-02-2024/01:15 PM

Duedate : 01-02-2024

Completed Hours : 3 hours

Description : working on quiz system

Task 3: create report API

Assigned by : Jayamani M

Assigned to : Jayamani M

Task type : Task

Assigned Date : 01-02-2024

StartTime : 01-02-2024/01:16 PM

EndTime : 03-02-2024/09:29 AM

Duedate : 03-02-2024

Completed Hours : 1 days

Description : create report API

Task 4: *Urgent Module completion

Assigned by : Daniel C

Assigned to : Jayamani M

Task type : Improvement

Assigned Date : 01-02-2024

StartTime : 03-02-2024/09:29 AM

EndTime : 07-02-2024/09:09 AM

Duedate : 06-02-2024

Completed Hours : 3 days

Description : The module has to be updated for the client

Task 5: error

Assigned by : Daniel C

Assigned to : Jayamani M

Task type : Task

Assigned Date : 04-02-2024

StartTime : 04-02-2024/08:54 PM

EndTime : 04-02-2024/08:56 PM

Duedate : 07-02-2024

Completed Hours : 2 minutes

Description : Kindly find the attachement

Task 6: COMMON MEETING WITH TEAM

Assigned by : Jayamani M

Assigned to : Jayamani M

Task type : Task

Assigned Date : 05-02-2024

StartTime : 05-02-2024/10:14 AM

EndTime : 05-02-2024/01:54 PM

Duedate : 05-02-2024

Completed Hours : 3 hours

Description : COMMON MEETING WITH TEAM UPDATE EMPLOYEE
LOGICAL SKILL AND TEAM DOCUMENTS

Task 7: create ppt for project planning

Assigned by : Jayamani M

Assigned to : Jayamani M

Task type : Task

Assigned Date : 05-02-2024

StartTime : 05-02-2024/03:19 PM

EndTime : 05-02-2024/04:33 PM

Duedate : 05-02-2024

Completed Hours : 1 hours

Description : create ppt for project planning

Task 8: problem solve meeting with team

Assigned by : Jayamani M

Assigned to : Jayamani M

Task type : Task

Assigned Date : 06-02-2024

StartTime : 06-02-2024/10:08 AM

EndTime : 06-02-2024/10:38 AM

Duedate : 06-02-2024

Completed Hours : 29 minutes

Description : problem solve meeting with team for api creating

Task 9: live plan website

Assigned by : Jayamani M

Assigned to : Jayamani M

Task type : Task

Assigned Date : 06-02-2024

StartTime : 06-02-2024/10:49 AM

EndTime : 06-02-2024/11:30 AM

Duedate : 06-02-2024

Completed Hours : 41 minutes

Description : live plan website for business planning

Task 10: create api for employee login

Assigned by : Jayamani M

Assigned to : Jayamani M

Task type : Task

Assigned Date : 06-02-2024

StartTime : 07-02-2024/09:38 AM

EndTime : 07-02-2024/12:13 PM

Duedate : 07-02-2024

Completed Hours : 2 hours

Description : create api for employee login

Task 11: planning meeting

Assigned by : Jayamani M

Assigned to : Jayamani M

Task type : Task

Assigned Date : 07-02-2024

StartTime : 07-02-2024/11:35 AM

EndTime : 07-02-2024/12:10 PM

Duedate : 07-02-2024

Completed Hours : 34 minutes

Description : planning meeting

Task 12: python interview

Assigned by : Jayamani M

Assigned to : Jayamani M

Task type : Task

Assigned Date : 07-02-2024

StartTime : 07-02-2024/12:10 PM

EndTime : 07-02-2024/12:20 PM

Duedate : 07-02-2024

Completed Hours : 9 minutes

Description : python interview

Task 13: meething with

Assigned by : Jayamani M

Assigned to : Jayamani M

Task type : Task

Assigned Date : 08-02-2024

StartTime : 08-02-2024/03:10 PM

EndTime : 08-02-2024/03:10 PM

Duedate : 08-02-2024

Completed Hours : 0

Description : kjbjkbk

Task 14: jiffy update issue and improvement

Assigned by : Jayamani M

Assigned to : Jayamani M

Task type : Task

Assigned Date : 09-02-2024

StartTime : 09-02-2024/03:18 PM

EndTime : 09-02-2024/03:51 PM

Duedate : 09-02-2024

Completed Hours : 33 minutes

Description : jiffy update issue and improvement

Task 15: create start and pause button in jiffy

Assigned by : Jayamani M

Assigned to : Jayamani M

Task type : Task

Assigned Date : 09-02-2024

StartTime : 09-02-2024/04:42 PM

EndTime : 09-02-2024/09:39 PM

Duedate : 09-02-2024

Completed Hours : 4 hours

Description : create start and pause button in jiffy

Task 16: create ppt plaining

Assigned by : Jayamani M

Assigned to : Jayamani M

Task type : Task

Assigned Date : 12-02-2024

StartTime : 12-02-2024/09:51 AM

EndTime : 12-02-2024/03:30 PM

Duedate : 12-02-2024

Completed Hours : 5 hours

Description : create ppt plaining

Task 17: createing quiz system for interview

Assigned by : Jayamani M

Assigned to : Jayamani M

Task type : Task

Assigned Date : 13-02-2024

StartTime : 13-02-2024/12:20 PM

EndTime : 13-02-2024/03:08 PM

Duedate : 13-02-2024

Completed Hours : 2 hours

Description : createing quiz system for interview
